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10 September 1986

MEMORANDUM FOR: Deputy Director for Administration

FROM: John M. Ray
Director of Logistics

SUBJECT: Report of Significant Logistics Ac ivities for
the Period Ending 9 September 1986

1. Events of Major Interest That Have Occurred During the
Preceding Week:

* a. The Office of Logistics (OL) reports that the contractor
hired to install the new Office of Information Technology (OIT)
secure telephone grid has proposed cable pulls in the DCI's garage
for 6 October through 31 October. OIT will coordinate this effort
with the DCI's security officer.

b. OL reports that the contract to reroof sections of the
first floor roof at the Headquarters building is 99 percent
complete. Roofing began on 17 February and is scheduled to be
completed this week. Allied has been tasked to repair and paint the
first floor ceiling in the South Concourse which was damaged during
the reroofing.[:::%:]

* c. Due to the imclement weather, the DDCI's tour of the New
Headquarters Building scheduled for 8 September was rescheduled for
6 October.

* d. On 8 September a technical representative from OL
attended the Fine Arts Commission (FAC) meeting. OL will continue
to have representation until completion of the New Headquarters
Building (NHB). In order to further communications on the NHB, a
briefing has been prepared outlining specific areas of interest to
the Commission. The briefing was moved to 20 October due to the
full agenda on 8 September.gw
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f. OL reports that seven of the eight
Uninterruptible Power Supply (UPS) systems have been factory
tested at the manufacturer's facility in Raleigh,

North Carolina. 1Installation of the UPS systems is continuing
in the New Headquarters Building with the last system
scheduled for testing in late September. When the eight
systems are installed, critical power will be provided for
fifteen minutes during a power outage.

* g. The curb replacement work on the Headquarters
compound is scheduled for completion this fall. OL reports
that several curbs will be reworked to orovide for proper

handicap access around the compound.

* h. OL reports that installation of the exterior
drywall and inner wall windows on the North Tower of the New
Headquarters Building (NHB) is approximately 90% complete.
Installation of the curtain wall glass is scheduled to begin
in late September on the North Tower and, once completed, will
provide necessary weather protection. After the North Tower
is weather-protected, installation| | will
begin on the exterior drywall.

* i. On 9 September, representatives from OL met with
Dewberry and Davis, the architects for the Routes 123/193
redesign. The purpose of the meeting was to provide a general
background briefing of the project, the architect's
perspective on this project, the specific design of a visual
barrier separating Route 193 from Section 7 of the Evermay
community, and to decide on a date and time to brief the
Evermay community. The Evermay briefing will precede what is
scheduled to be the final meeting of the Traffic Advisory
Committee.

* j. OL reports that construction for the new Security
Control Center at the George Washington Memorial Parkway is
scheduled to begin on 18 September. There will be no traffic
impact for the first six weeks. The Route 123 Security
Control Center is planned for completion by the end of
October. Resurfacing of the north lot will begin 15 September
and continue in three phases, ending in November. [::::]

k. On 12 September, a representative from OL will
provide a tour of the New Headquarters Building for senior
managers from the Office of Information Technology.
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1. A large printing job in support of the Office of
Personnel's announcement of the Tuition Assistance Program for
overseas career candidates was completed by OL. The job
consisting of posters, applicant forms, flyers, handouts,
pusiness letters, and a brochure totalled over 30,000 pieces.

* m. On 11 September, OL will disseminate the booklet
entitled "With the Fighting Sixty-Ninth: Donovan in World War
I". The booklet is a pictorial commemoration of the ceremony
and exhibit honoring William J. Donovan. The original request
for 300 copies of this 23 page, six-color, publication has
been increased to 10,000 copies.

g. On 4 September, OL received an immediate request
for the duplication of 1,200 copies of the videotape "CIA and
Its People." These tapes are needed for distribution by the
public Affairs Office to recruiters throughout the United
States, a large number of whom will be attending a seminar at
Headquarters from 8 through 10 September. The contractor was
notified immediatalv. the order placed, and delivery confirmed
for 9 September.

r. OL received an immediate request from the
Intelligence Community Staff for the purchase of a 1986
Oldsmobile Delta 88 Royale Brougham Sedan for their Director.
The dealer was contacted and the vehicle was picked up on

8 September.
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S. On 29 August, OL received revised proposals from
Hiebert, Bristen Office Concepts/American Seating, and Haworth
for RFP 86D014 which will provide systems furniture

\for the Office of Development and Engineering,

and Foreign Broadcast Information Service. The revised
proposals were evaluated and it was determined that Bristen
Office Concepts/American Seating would be awarded the
requirements contract with a total estimated price of

$2.1 million. The case was presented before the Board on

2 September and approval was received on 3 September.
Issuance of the first delivery order is targeted for

11 September with delivery by 1l December.

u. Seven hundred copies of the Logistics Yellow
Pages are being distributed throughout the Agency to help
components know where and who to contact for Logistical
support.

* v. OL attended a meeting held on 4 September with
the Deputy Assistant Secretary for Operations at the State
Department to discuss the State Department's role in various
aspects of the Plain Test Processing Equipment Program

(PTPE). A follow-on meeting is scheduled with State
Department personnel involved with supply, transportation, and
procurement matters.

* w. In support of the PTPE program, OL provided final
ings for the first 38,000 square-foot section of
to prospective bidders on 9 September. The

contract award construction is scheduled for
16 September.
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cc. OL processed requisitions totaling $353,000 for
the Office of Information Technology for the procurement of
software that is required for the new Computer Software Store
scheduled to open in the Headquarters Building. (AIUOQ)
25%X1
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2. Significant Events Anticipated During the Coming Week:

OL will conduct the second running of the Wage Grade
Midcareer course 15 through 22 September | | 25%1

25X1

{/./ Johnn M. Ray -~
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